

Select Board Workshop 10/9/15 - Timetable for the goals and assignments

FY 16	FY 17	FY 18	FY 19	FY 20	Assignments
Goal #1 Secret ballot: set up and run process with broad public input and 3d party facilitator; make recommendation					Bruce & Val
Goal #2 Communication and trust: set systems in place	Ongoing	Ongoing	Ongoing	Ongoing	Bruce & Chris
Goal #3 Manager: building working relationship	Ongoing	Ongoing	Ongoing	Ongoing	Val
Goal #4 Road Plan	Ongoing	Ongoing	Ongoing	Ongoing	Tom & Chris
Goal #5 Finances	Ongoing	Ongoing	Ongoing	Ongoing	Bruce & Al
Goal #6 GIS System Gathering and mapping information	Look for financing	Start up GIS system and begin integrating information; develop more funding	Add more data and assess impact	More data and more impact	Eric, Al & Val
	Goal #7: Broad band capability town wide Do background work and investigation	Ongoing	Up and running		Eric
Goal #8 Develop a technology plan Develop a plan	Execute the technology plan and reevaluate it	Reevaluate	Reevaluate annually	Keep technology current	Al & Chris
	Goal #9: Welcoming business: develop a plan	Execute plan	Ongoing	Ongoing	Chris & Tom
	Goal #10: Energy have an energy plan. Do a current cost analysis	Pick an easy first step	Consider larger options	Ongoing	Bruce & Eric